



SUSE Linux Next Generation

SUSE ALP – Partner Information

Schedule Principles

Setup and Deliverables

- ALP Schedule is kept very similar with SLE Release Schedules
- We intend to publish the following deliverables:
 - Snapshots, Beta, Release Candidate, Goldmaster Candidate, Goldmaster
 - Location: download.suse.com
 - ALP Products for architectures x86_64, aarch64, ppc64, s390x
- Bugreports : <https://bugzilla.suse.com> -> New Bug -> SUSE ALP - SUSE Adaptable Linux Platform
- Contact via beta mailing list will be available

Schedule




Phases and important dates – Part II: First Products and Solutions

- **Partner Feature Submit** Deadline: 2023-04-26
- **Beta** phase: starting October 2024
 - Regular milestone releases, on-going careful inclusion of features and feedback, hardening in mind
- **Release Candidate** phase: December 2024
 - Regular milestone releases, strong emphasis on hardening and stabilization
- **Goldmaster**: January 2024
 - Final partner acceptance and feedback
- **First Customer Shipment**
 - Exact date to be announced

Despite the public prototypes released in the past months we expect quite a lot of new feedback during the Beta phase. It's intended to react on that in an appropriate manor.

Gold Master and FCS dates will be announced late when confidence of the dates is high enough.

Schedule Details





Thank you

© SUSE LLC. All Rights Reserved. SUSE and the SUSE logo are registered trademarks of SUSE LLC in the United States and other countries. All third-party trademarks are the property of their respective owners.

For more information, contact SUSE at:

+1 800 796 3700 (U.S./Canada)

Frankenstrasse 146

90461 Nürnberg

www.suse.com